

 OKLAHOMA Turnpike Authority	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
JUNE 2026 LETTING / JULY 2026 AWARD (TENTATIVE)									
EWC-28801A JP 37100(09) ACCESS	Toby Keith Expressway McClain County Turnkey - Grade, Drain, Bridge & Surface: Toby Keith Expressway from east of I-44 to Canadian River Bridge, including Service Roads, 24th Street Widening and Bridge, and TPO over Portland Ave.	Friday, April 03, 2026	Thursday, May 21, 2026	Friday, May 29, 2026	B	Thursday, June 18, 2026	Tuesday, July 07, 2026	\$75,353,098.00	https://www.odot.org/contracts/2026/26061801/plans_award/070_2606_EWC-28801A_3710009.pdf
JULY 2026 LETTING / AUGUST 2026 AWARD (TENTATIVE)									
JKT-30603A JP 37300(12) ACCESS Mandatory tie with	John Kilpatrick Turnpike Canadian County, Oklahoma County Interchange at County Line Rd include Grade, Drain, Bridge, & Surface MP 120.48 to MP 122.50	Friday, May 01, 2026	Thursday, June 18, 2026	Friday, June 26, 2026	B	Thursday, July 16, 2026	Tuesday, August 04, 2026	\$55,505,386.00	https://www.odot.org/contracts/2026/26071601/plans_award/085-2_2607_JKT-30603A_3730012.pdf
JKT-30704A JP 37300(09) ACCESS	John Kilpatrick Turnpike Oklahoma County Widening - Grade, Drain, Bridge & Surface: from MM 122.50 to MM 124.13								https://www.odot.org/contracts/2026/26071601/plans_award/085-1_2607_JKT-30704A_3730009.pdf
T-26606A JP 37500(23) ACCESS	Turner Turnpike Lincoln County Turner Turnpike interchange at SH-18 at MM 167.00, Near Chandler	Friday, May 01, 2026	Thursday, June 18, 2026	Friday, June 26, 2026	B	Thursday, July 16, 2026	Tuesday, August 04, 2026	\$29,917,572.00	https://www.odot.org/contracts/2026/26071601/plans_award/080_2607_T-26606A_3750023.pdf
WR-31703A JP 37600(09) ACCESS	Will Rogers Turnpike Rogers County Grade, Drain, Bridge & Surface: from MM 244.35 to MM 245.58, Verdigris Overflow and Mossy Creek Bridges	Friday, May 01, 2026	Thursday, June 18, 2026	Friday, June 26, 2026	B	Thursday, July 16, 2026	Tuesday, August 04, 2026	\$47,928,951.52	https://www.odot.org/contracts/2026/26071601/plans_award/088_2607_WR-31703A_3760009.pdf
AUGUST 2026 LETTING / SEPTEMBER 2026 AWARD (TENTATIVE)									
EWC-28603A JP 37100(15) ACCESS	Toby Keith Expressway Cleveland County East-West Connector - Interchange - Toby Keith Expressway interchange at Western Avenue, from 0.45 miles west of Western Avenue to S. Santa Fe Avenue, including Grade, Drain, Bridge & Surface, TPO Bridges over Western Avenue; EB & WB Frontage Roads from Pennsylvania Avenue to S. Santa Fe Avenue	Friday, June 12, 2026	Thursday, July 23, 2026	Friday, July 31, 2026	B	Thursday, August 20, 2026	Tuesday, September 01, 2026	\$45,300,576.00	https://www.odot.org/contracts/2026/26082001/plans_award/090_2608_EWC-28603A_3710015.pdf
SEPTEMBER 2026 LETTING / OCTOBER 2026 AWARD (TENTATIVE)									
EWC-28303A JP 37100(18) ACCESS Mandatory tie with	Toby Keith Expressway Cleveland County Grade & Drain - Toby Keith Expressway from S. Santa Fe Avenue to S Telephone Road	Friday, August 07, 2026	Thursday, August 20, 2026	Friday, August 28, 2026	B	Thursday, September 17, 2026	Tuesday, October 06, 2026	\$56,308,715.91	
EWC-28403A JP 37100(19) ACCESS Mandatory tie with	Toby Keith Expressway Cleveland County Surface - Toby Keith Expressway from S. Santa Fe Avenue to S Telephone Road								
EWC-28103C JP 37100(57) ACCESS	Toby Keith Expressway Cleveland County Widening - City of Norman 36th Ave. NW Widening								
EWC-28503A JP 37100(16) ACCESS	Toby Keith Expressway Cleveland County Bridge & Approaches - Toby Keith Expressway over S. Santa Fe Avenue	Friday, July 03, 2026	Thursday, August 20, 2026	Friday, August 28, 2026	B	Thursday, September 17, 2026	Tuesday, October 06, 2026	\$13,249,153.25	
OCTOBER 2026 LETTING / NOVEMBER 2026 AWARD (TENTATIVE)									
NOVEMBER 2026 LETTING / DECEMBER 2026 AWARD (TENTATIVE)									

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
EWC-28510A JP 37100(50) ACCESS	Toby Keith Expressway Cleveland County Bridge and Approaches - Toby Keith Expressway over SE 104th St	Friday, August 28, 2026	Thursday, October 15, 2026	Friday, October 30, 2026	A	Thursday, November 12, 2026	Wednesday, December 02, 2026	\$13,959,208.00	
EWC-28803B JP 37100(17) ACCESS	Toby Keith Expressway Cleveland County Turnkey - Bridge & Approaches: Toby Keith Expressway over 36th Avenue N.E.	Thursday, September 10, 2026	Thursday, October 22, 2026	Friday, October 30, 2026	B	Thursday, November 19, 2026	Wednesday, December 02, 2026	\$22,707,850.60	
EWC-28810A JP 37100(53) ACCESS	Toby Keith Expressway Cleveland County, Oklahoma County Turnkey - Grade, Drain, Bridge, & Surface: SE 89th St over Toby Keith Expressway	Friday, August 28, 2026	Thursday, October 15, 2026	Friday, October 30, 2026	A	Thursday, November 12, 2026	Wednesday, December 02, 2026	\$5,166,257.05	
JKT-30601A JP 37300(13) ACCESS	John Kilpatrick Canadian County John Kilpatrick Turnpike interchange at SW 15th Street, including Grade, Drain, Bridge & Surface: from MM 109.00 to MM 109.36	Friday, September 04, 2026	Thursday, October 22, 2026	Friday, October 30, 2026	B	Thursday, November 19, 2026	Wednesday, December 02, 2026	\$9,921,831.24	
T-26511B JP 37500(43) ACCESS Mandatory tie with	Turner Turnpike Creek County Bridge & Approaches: SH-16 over the Turner Turnpike at MM 195.67.								
T-26611A JP 37500(42) ACCESS Mandatory tie with	Turner Turnpike Creek County Turner Turnpike interchange at Bristow, including Grade, Drain, Bridge & Surface: Turner Turnpike from 195.10 to MM 197.42.	Friday, September 04, 2026	Thursday, October 22, 2026	Friday, October 30, 2026	B	Thursday, November 19, 2026	Wednesday, December 02, 2026	\$103,886,907.52	
T-26811A JP 37500(44) ACCESS	Turner Turnpike Creek County Turnkey - Grade, Drain, Bridge & Surface: Eastbound and Westbound frontage roads from SH-16 to SH-48 from MM 195.67 to MM 196.48, near Bristow.								
DECEMBER 2026 LETTING / JANUARY 2027 AWARD (TENTATIVE)									
	NO DECEMBER ODOT LETTING								
JANUARY 2027 LETTING / FEBRUARY 2027 AWARD (TENTATIVE)									
EWC-28509A JP 37100(46) ACCESS	Toby Keith Expressway Cleveland County Bridge and Approaches - Toby Keith Expressway over 144th Ave NE	Friday, November 06, 2026	Thursday, December 17, 2026	Thursday, December 31, 2026	B	Thursday, January 21, 2027	Tuesday, February 02, 2027	\$7,493,775.80	
EWC-28804A JP 37100(20) ACCESS Mandatory tie with ODOT Operational Improvement Project	Toby Keith Expressway Cleveland County Turnkey - Grade, Drain Bridge & Surface: Toby Keith Expressway Indian Hills Road from 36th Avenue N.E. to RR & I-35 NB & SB Services Roads from 0.28 miles south of Franklin Road to SW 34th Street. Includes Indian Hills Road and Turnaround Bridges over I-35	Friday, December 04, 2026	Thursday, December 17, 2026	Thursday, December 31, 2026	B	Thursday, January 21, 2027	Tuesday, February 02, 2027	\$121,999,937.10	
T-26502A JP 37500(12) ACCESS	Turner Turnpike Oklahoma County Bridge & Approaches: N Indian Meridian Rd over the Turner Turnpike at MM 145.75	Friday, November 06, 2026	Thursday, December 17, 2026	Thursday, December 31, 2026	B	Thursday, January 21, 2027	Tuesday, February 02, 2027	\$4,069,737.40	
FEBRUARY 2027 LETTING / MARCH 2027 AWARD (TENTATIVE)									
MARCH 2027 LETTING / APRIL 2027 AWARD (TENTATIVE)									

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
EWC-28809A JP 37100(43) ACCESS	Toby Keith Expressway Cleveland County Turnkey - Grade, Drain, Bridge, & Surface: Toby Keith Expressway from S Choctaw Rd Interchange to 0.62 miles east of 132nd Ave NE including TPOs over Hog Creek and 132nd Ave NE	Friday, January 01, 2027	Thursday, February 18, 2027	Friday, February 26, 2027	B	Thursday, March 18, 2027	Tuesday, April 06, 2027	\$47,585,182.00	
EWC-28903A JP 37100(59) ACCESS	Toby Keith Expressway Cleveland County Sign, Stripe, and Cable - Toby Keith Expressway from I-44 Interchange to the I-35 Interchange	Friday, January 01, 2027	Thursday, February 18, 2027	Friday, February 26, 2027	B	Thursday, March 18, 2027	Tuesday, April 06, 2027	\$3,000,000.00	
JKT-30701A JP 37300(11) ACCESS Mandatory tie with JKT-30701B JP 37300(07) ACCESS	John Kilpatrick Turnpike Canadian County Grade, Drain, Bridge & Surface: from MM 110.40 to MM 111.57, North of UPRR Bridges John Kilpatrick Turnpike Canadian County Grade, Drain, Bridge & Surface: from MM 111.57 to MM 114.77, N. Canadian River Bridges	Friday, January 01, 2027	Thursday, February 18, 2027	Friday, February 26, 2027	B	Thursday, March 18, 2027	Tuesday, April 06, 2027	\$62,436,817.92	
APRIL 2027 LETTING / MAY 2027 AWARD (TENTATIVE)									
T-26604A JP 37500(16) ACCESS	Turner Turnpike Lincoln County Turner Turnpike interchange at SH-102 at MM 155.01, Near Wellston	Friday, January 29, 2027	Thursday, March 18, 2027	Friday, March 26, 2027	B	Thursday, April 15, 2027	Tuesday, May 04, 2027	\$39,176,978.00	
T-26701A JP 37500(45) ACCESS	Turner Turnpike Oklahoma County Grade, Drain, Bridge & Surface: from MM 135.25 to MM 138.58, near Oklahoma City	Friday, January 29, 2027	Thursday, March 18, 2027	Friday, March 26, 2027	B	Thursday, April 15, 2027	Tuesday, May 04, 2027	\$98,756,092.10	
MAY 2027 LETTING / JUNE 2027 AWARD (TENTATIVE)									
T-26501A JP 37500(09) ACCESS	Turner Turnpike Oklahoma County Bridge & Approaches: N Hiwassee Rd over the Turner Turnpike at MM 142.63	Friday, March 05, 2027	Thursday, April 22, 2027	Friday, April 30, 2027	B	Thursday, May 20, 2027	Tuesday, June 01, 2027	\$13,106,170.00	
T-26707C JP 37500(48) ACCESS	Turner Turnpike Lincoln County Grade, Drain, Bridge & Surface: From MM 167.79 to MM 173.12, including S 3445 Rd and R 3470 Rd bridges over the Turner Turnpike	Friday, March 05, 2027	Thursday, April 22, 2027	Friday, April 30, 2027	B	Thursday, May 20, 2027	Tuesday, June 01, 2027	\$143,346,082.00	
JUNE 2027 LETTING / JULY 2027 AWARD (TENTATIVE)									
EWC-28505B JP 37100(34) ACCESS Mandatory Tie with EWC-28805A JP 37100(33) ACCESS	Toby Keith Expressway Cleveland County Bridge - Bridge & Approaches: Toby Keith Expressway over 24th Ave NE Toby Keith Expressway Cleveland County Turnkey - Grade, Drain, Bridge & Surface: Toby Keith Expressway from 0.25 miles west of 24th Ave NE to 24th Ave NE, including TPO bridge over Lazy Day Lake outlet	Friday, April 02, 2027	Thursday, May 20, 2027	Friday, May 28, 2027	B	Thursday, June 17, 2027	Tuesday, July 06, 2027	\$18,842,408.00	
EWC-28605B JP 37100(32) ACCESS	Toby Keith Expressway Cleveland County Grade, Drain, Bridge & Surface: Toby Keith Expressway interchange at SH-77H, from Porter Ave to 0.25 miles west of 24th Ave NE, including widening of SH-77H and TPO Bridges over North Fork Little River & SH-77H	Friday, April 02, 2027	Thursday, May 20, 2027	Friday, May 28, 2027	B	Thursday, June 17, 2027	Tuesday, July 06, 2027	\$88,270,477.00	
WR-31606A JP 37600(22) ACCESS	Will Rogers Turnpike Mayes County Will Rogers Turnpike interchange at SH-28 at MM 28.89, Near Adair	Friday, April 02, 2027	Thursday, May 20, 2027	Friday, May 28, 2027	B	Thursday, June 17, 2027	Tuesday, July 06, 2027	\$16,000,511.50	

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
JULY 2027 LETTING / AUGUST 2027 AWARD (TENTATIVE)									
EWC-28310A JP 37100(48) ACCESS	Toby Keith Expressway Cleveland County Grade & Drain - Toby Keith Expressway from S Peebly Rd interchange to 0.11 miles south of SE 104th St	Friday, April 30, 2027	Thursday, June 17, 2027	Friday, June 25, 2027	B	Thursday, July 15, 2027	Tuesday, August 03, 2027	\$16,461,536.80	
EWC-28505A JP 37100(31) ACCESS	Toby Keith Expressway Cleveland County Bridge & Approaches -Toby Keith Expressway over Porter Ave.	Friday, April 30, 2027	Thursday, June 17, 2027	Friday, June 25, 2027	B	Thursday, July 15, 2027	Tuesday, August 03, 2027	\$10,701,424.00	
AUGUST 2027 LETTING / SEPTEMBER 2027 AWARD (TENTATIVE)									
EWC-28804B JP 37100(28) ACCESS	Toby Keith Expressway Cleveland County Turnkey - Grade, Drain, Bridge & Surface: Toby Keith Expressway EB & WB Frontage Roads from RR to 24th Ave NW, including EB & WB Frontage Road Bridges over RR & Floodplain, 0.1 mile long sections of EB-NB Ramp, NB-WB Ramp & TPO bridges over RR and Widening of 24th Ave NW	Friday, June 04, 2027	Thursday, July 22, 2027	Friday, July 30, 2027	B	Thursday, August 19, 2027	Tuesday, September 07, 2027	\$18,581,904.00	
JKT-30101A JP 37300(13) ACCESS	John Kilpatrick Canadian County Sound Wall – John Kilpatrick Sound Walls: from MM 112 to MM 121.2	Friday, June 04, 2027	Thursday, July 22, 2027	Friday, July 30, 2027	B	Thursday, August 19, 2027	Tuesday, September 07, 2027	\$33,000,000.00	
MU-MC-54 JP 36909(04) ACCESS	Muskogee Turnpike Muskogee County Bridge Rehabilitation- Arkansas River (Br. 32.20)	Friday, June 04, 2027	Thursday, July 22, 2027	Friday, July 30, 2027	B	Thursday, August 19, 2027	Tuesday, September 07, 2027	\$31,500,000.00	
T-26511A JP 37500(41) ACCESS	Turner Turnpike Creek County Bridge & Approaches: S 417th W Ave over the Turner Turnpike at MM 192.26	Friday, June 04, 2027	Thursday, July 22, 2027	Friday, July 30, 2027	B	Thursday, August 19, 2027	Tuesday, September 07, 2027	\$4,386,899.85	
WR-31602A JP 37600(07) ACCESS	Will Rogers Turnpike Rogers County Will Rogers Turnpike interchange at Pine Street at MM 242.82, near Catoosa	Friday, June 04, 2027	Thursday, July 22, 2027	Friday, July 30, 2027	B	Thursday, August 19, 2027	Tuesday, September 07, 2027	\$11,655,465.00	
SEPTEMBER 2027 LETTING / OCTOBER 2027 AWARD (TENTATIVE)									
EWC-28310B JP 37100(51) ACCESS	Toby Keith Expressway Cleveland County Grade & Drain - Toby Keith Expressway from 0.07 miles north of SE 104th St to I-40 interchange	Friday, June 25, 2027	Thursday, August 12, 2027	Friday, August 20, 2027	B	Thursday, September 16, 2027	Tuesday, October 05, 2027	\$6,199,739.10	
OCTOBER 2027 LETTING / NOVEMBER 2027 AWARD (TENTATIVE)									
EWC-28309A JP 37100(44) ACCESS	Toby Keith Expressway Cleveland County Grade & Drain - Toby Keith Expressway from 0.62 miles east of 132nd Ave NE to 0.04 miles west of 144th Ave NE	Friday, August 06, 2027	Thursday, September 23, 2027	Friday, October 01, 2027	B	Thursday, October 21, 2027	Tuesday, November 02, 2027	\$9,294,129.40	
T-26702B JP 37500(11) ACCESS	Turner Turnpike Oklahoma County Grade, Drain, Bridge & Surface: from MM 145.58 to MM 148.28, Near Jones	Friday, August 06, 2027	Thursday, September 23, 2027	Friday, October 01, 2027	B	Thursday, October 21, 2027	Tuesday, November 02, 2027	\$104,414,127.30	
T-26706B JP 37500(22) ACCESS	Turner Turnpike Lincoln County Grade, Drain, Bridge & Surface: from MM 165.08 to MM 167.79, Near Chandler	Friday, August 06, 2027	Thursday, September 23, 2027	Friday, October 01, 2027	B	Thursday, October 21, 2027	Tuesday, November 02, 2027	\$69,239,780.00	
WR-31504A JP 37600(12) ACCESS	Will Rogers Turnpike Rogers County Bridge & Approaches: E 550 Rd over the Will Rogers Turnpike at MM 246.26	Friday, August 06, 2027	Thursday, September 23, 2027	Friday, October 01, 2027	B	Thursday, October 21, 2027	Tuesday, November 02, 2027	\$5,655,384.00	
WR-31703B JP 37600(10) ACCESS	Will Rogers Turnpike Rogers County Bridge and Approach from MM 244.26 to MM 245.09, TPO Verdigris River/S 4100 Rd	Friday, August 06, 2027	Thursday, September 23, 2027	Friday, October 01, 2027	B	Thursday, October 21, 2027	Tuesday, November 02, 2027	\$91,091,078.40	
NOVEMBER 2027 LETTING / DECEMBER 2027 AWARD (TENTATIVE)									
EWC-28305A JP 37100(36) ACCESS	Toby Keith Expressway Cleveland County Bridge and Approaches: TKE TPO Bridges over 48th Ave NE	Friday, September 03, 2027	Thursday, October 21, 2027	Friday, October 29, 2027	B	Thursday, November 18, 2027	Tuesday, December 07, 2027	\$4,357,142.20	

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
EWC-28507C JP ACCESS	Toby Keith Expressway Cleveland County Bridge and Approaches: 96th Ave NE and 164th St TPU over TKE	Friday, September 03, 2027	Thursday, October 21, 2027	Friday, October 29, 2027	B	Thursday, November 18, 2027	Tuesday, December 07, 2027	\$12,514,514.00	
EWC-28605A JP 37100(30) ACCESS	Toby Keith Expressway Cleveland County Grade, Drain, Bridge & Surface: Toby Keith Expressway from approx. 0.5 miles west of 12th Ave NW to Porter Ave, including TPO Bridges over 12th Ave NW & Broadway Ave.	Friday, September 03, 2027	Thursday, October 21, 2027	Friday, October 29, 2027	B	Thursday, November 18, 2027	Tuesday, December 07, 2027	\$78,831,848.00	
EWC-28609A JP 37100(47) ACCESS	Toby Keith Expressway Cleveland County Toby Keith Expressway interchange at S Peebly Rd	Friday, September 03, 2027	Thursday, October 21, 2027	Friday, October 29, 2027	B	Thursday, November 18, 2027	Tuesday, December 07, 2027	\$71,844,953.40	
DECEMBER 2027 LETTING / JANUARY 2028 AWARD (TENTATIVE)									
EWC-28504A JP ACCESS	Toby Keith Expressway Cleveland County Bridge - 6 Spans Over BNSF Railroad, WB Frontage Road Bridge From I-35 to 24th Ave NW, Mainline Turnpike From 36th Ave NW to 0.25mi East of 24th Ave NW, EB Frontage Road Bridge From NB I-35 Service RD to East of 24th Ave NW, Include Direct Connect Ramp Bridges From Bridge Bifurcation East Over BNSF Railroad	Friday, September 24, 2027	Thursday, November 11, 2027	Friday, November 19, 2027	B	Thursday, December 16, 2027	Tuesday, January 04, 2028	\$324,629,589.04	
JANUARY 2028 LETTING / FEBRUARY 2028 AWARD (TENTATIVE)									
EWC-28405A JP 37100(37) ACCESS	Toby Keith Expressway Cleveland CountyCleveland County Toby Keith Expressway - Surface - Toby Keith Expressway from 24th Ave NE to 0.57 miles east of 24th Ave NE	Friday, November 05, 2027	Thursday, December 23, 2027	Friday, December 31, 2027	B	Thursday, January 20, 2028	Tuesday, February 01, 2028	\$10,865,203.00	
EWC-28507B JP ACCESS	Toby Keith Expressway Cleveland County Bridge and Approaches: TKE Bridges over Unnamed Tributary and Floodplain	Friday, November 05, 2027	Thursday, December 23, 2027	Friday, December 31, 2027	B	Thursday, January 20, 2028	Tuesday, February 01, 2028	\$25,183,556.00	
EWC-28610A JP 37100(54) ACCESS	Toby Keith Expressway Cleveland County, Oklahoma County Toby Keith Expressway interchange at I-40	Friday, November 05, 2027	Thursday, December 23, 2027	Friday, December 31, 2027	B	Thursday, January 20, 2028	Tuesday, February 01, 2028	\$77,940,974.00	
T-26509B JP 37500(36) ACCESS	Turner Turnpike Creek County Bridge & Approaches: S 513th W Ave (Milfay Rd) over the Turner Turnpike at MM 185.80	Friday, November 05, 2027	Thursday, December 23, 2027	Friday, December 31, 2027	B	Thursday, January 20, 2028	Tuesday, February 01, 2028	\$4,770,984.00	
FEBRUARY 2028 LETTING / MARCH 2028 AWARD (TENTATIVE)									
MARCH 2028 LETTING / APRIL 2028 AWARD (TENTATIVE)									
APRIL 2028 LETTING / MAY 2028 AWARD (TENTATIVE)									
MAY 2028 LETTING / JUNE 2028 AWARD (TENTATIVE)									
JUNE 2028 LETTING / JULY 2028 AWARD (TENTATIVE)									
EWC-28409A JP 37100(45) ACCESS	Toby Keith Expressway Cleveland County Surface - Toby Keith Expressway from 0.62 miles east of 132nd Ave NE to 0.04 miles west of 144th Ave NE	Friday, March 31, 2028	Thursday, May 18, 2028	Friday, May 26, 2028	B	Thursday, June 15, 2028	Tuesday, July 04, 2028	\$5,963,868.00	
T-26504A JP 37500(17) ACCESS	Turner Turnpike Lincoln County Bridge & Approaches: S 3330 Rd over the Turner Turnpike at MM 156.08. Near Wellston	Friday, March 31, 2028	Thursday, May 18, 2028	Friday, May 26, 2028	B	Thursday, June 15, 2028	Tuesday, July 04, 2028	\$5,753,500.00	
JULY 2028 LETTING / AUGUST 2028 AWARD (TENTATIVE)									
EWC-28410A JP 37100(49) ACCESS	Toby Keith Expressway Cleveland County Surface - Toby Keith Expressway from S Peebly Rd interchange to 0.11 miles south of SE 104th St	Friday, May 05, 2028	Thursday, June 22, 2028	Friday, June 30, 2028	B	Thursday, July 20, 2028	Tuesday, August 01, 2028	\$13,583,010.00	

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
EWC-28410B JP 37100(52) ACCESS	Toby Keith Expressway Cleveland County Surface - Toby Keith Expressway from 0.07 miles north of SE 104th St to I-40 interchange	Friday, May 05, 2028	Thursday, June 22, 2028	Friday, June 30, 2028	B	Thursday, July 20, 2028	Tuesday, August 01, 2028	\$8,149,800.00	
AUGUST 2028 LETTING / SEPTEMBER 2028 AWARD (TENTATIVE)									
EWC-28307A JP ACCESS	Toby Keith Expressway Cleveland County Grade & Drain: TKE from 0.38mi East of 72nd Ave NE to W. of 72nd Ave NE to 0.30 mi East of the Intersection of 96th Ave NE and 164th St.	Friday, June 02, 2028	Thursday, July 20, 2028	Friday, July 28, 2028	B	Thursday, August 17, 2028	Tuesday, September 05, 2028	\$44,675,341.00	
SET-27501A JP ACCESS	South Extension Turnpike Cleveland County Bridge - Bridge and Approaches: Rock Creek Rd. and Rock Creek Tributary	Friday, June 02, 2028	Thursday, July 20, 2028	Friday, July 28, 2028	B	Thursday, August 24, 2028	Tuesday, September 05, 2028	\$28,094,301.00	
SET-27607C JP ACCESS	South Extension Turnpike McClain County Interchange - SH-74 Improvements	Friday, June 02, 2028	Thursday, July 20, 2028	Friday, July 28, 2028	B	Thursday, August 24, 2028	Tuesday, September 05, 2028	\$10,626,846.00	
SEPTEMBER 2028 LETTING / OCTOBER 2028 AWARD (TENTATIVE)									
EWC-28308A JP 37100(39) ACCESS	Toby Keith Expressway Cleveland County Grade & Drain - Toby Keith Expressway from 0.2 miles NE of 96th Ave NE and SE 164th St intersection to 0.03 miles west of 108th Ave NE	Friday, June 30, 2028	Thursday, August 17, 2028	Friday, August 25, 2028	B	Thursday, September 21, 2028	Tuesday, October 03, 2028	\$17,334,159.00	
EWC-28808A JP 37100(41) ACCESS	Toby Keith Expressway Cleveland County Turnkey - Grade, Drain, Bridge, & Surface: Toby Keith Expressway 0.03 miles west of NE 108th Ave to S Choctaw Rd interchange, including TPOs over NE 108th Ave NE and SE 149th St	Friday, June 30, 2028	Thursday, August 17, 2028	Friday, August 25, 2028	B	Thursday, September 21, 2028	Tuesday, October 03, 2028	\$38,084,703.00	
SET-27502A JP ACCESS	South Extension Turnpike Cleveland County Bridge - Bridge and Approaches: NB/SB Mainline Bridges over Robinson St.	Friday, June 30, 2028	Thursday, August 17, 2028	Friday, August 25, 2028	B	Thursday, September 21, 2028	Tuesday, October 03, 2028	\$6,396,571.00	
SET-27506A JP ACCESS	South Extension Turnpike Cleveland County Bridge - Bridge and Approaches: S. 60th St.	Friday, June 30, 2028	Thursday, August 17, 2028	Friday, August 25, 2028	B	Thursday, September 21, 2028	Tuesday, October 03, 2028	\$6,660,954.00	
SET-27506B JP ACCESS	South Extension Turnpike Cleveland County Bridge - Bridge and Approaches: Slaughterville Rd.	Friday, June 30, 2028	Thursday, August 17, 2028	Friday, August 25, 2028	B	Thursday, September 21, 2028	Tuesday, October 03, 2028	\$6,660,954.00	
SET-27506C JP ACCESS	South Extension Turnpike Cleveland County, McClain County Bridge - Bridge and Approaches: NB/SB Mainline Bridges over South Canadian River and BNSF RR	Friday, June 30, 2028	Thursday, August 17, 2028	Friday, August 25, 2028	B	Thursday, September 21, 2028	Tuesday, October 03, 2028	\$179,845,884.00	
OCTOBER 2028 LETTING / NOVEMBER 2028 AWARD (TENTATIVE)									
EWC-28101A JP 37100(56) ACCESS Manditory tie with	Toby Keith Expressway McClain County Widening - City of Newcastle NW 24th Street Improvements	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$81,978,254.90	
EWC-28601A JP 37100(10) ACCESS	Toby Keith Expressway McClain County Grade, Drain, Bridge & Surface: Toby Keith Expressway Interchange at I-44/SH-37 interchange, including Grade, Drain, Bridge & Surface: I-44 from MM 106.50 to MM 108.50								
EWC-28506A JP ACCESS	Toby Keith Expressway Cleveland County Bridge and Approaches: TKE TPO Bridges over 48th Ave NE	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$19,224,244.00	
EWC-28507A JP ACCESS	Toby Keith Expressway Cleveland County Bridge and Approaches: 84th Ave NE TPU over TKE	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$25,632,328.00	

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
EWC-28604A JP 37100(25) ACCESS	Toby Keith Expressway Cleveland County Interchange - Toby Keith Expressway Direct Connect Ramps for SB I-35 to WB Turnpike, EB Turnpike to NB I-35 and SB I-35	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$133,775,740.00	
SET-27503A JP ACCESS	South Extension Turnpike Cleveland County Bridge - Bridge and Approaches: NB/SB Mainline Bridges over Lindsey St.	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$28,195,556.00	
SET-27505A JP ACCESS	South Extension Turnpike Cleveland County Bridge - Bridge and Approaches: Cemetery Rd.	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$5,344,103.00	
T-26601A JP 37500(07) ACCESS	Turner Turnpike Oklahoma County Turner Turnpike interchange at Post road, including Grade, Drain, Bridge & Surface: Turner Turnpike from MM 138.58 to MM 140.15	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$72,674,990.00	
T-26702A JP 37500(10) ACCESS	Turner Turnpike Oklahoma County Grade, Drain, Bridge & Surface: from MM 143.02 to MM 145.58	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$80,062,651.00	
T-26711A JP 37500(40) ACCESS	Turner Turnpike Creek County Grade, Drain, Bridge & Surface: from MM 191.12 to MM 195.10	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$101,183,864.00	
WR-31504B JP 37600(13) ACCESS	Will Rogers Turnpike Rogers County Bridge & Approaches: E 540 Rd over the Will Rogers Turnpike at MM 247.55	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$2,879,378.00	
WR-31504C JP 37600(15) ACCESS	Will Rogers Turnpike Rogers County Bridge & Approaches: E 530 Rd over the Will Rogers Turnpike at MM 248.96	Friday, August 04, 2028	Thursday, September 21, 2028	Friday, September 29, 2028	B	Thursday, October 19, 2028	Tuesday, November 07, 2028	\$6,736,692.00	
NOVEMBER 2028 LETTING / DECEMBER 2028 AWARD (TENTATIVE)									
EWC-28408A JP 37100(40) ACCESS	Toby Keith Expressway Cleveland County Surface - Toby Keith Expressway from 0.2 miles NE of 96th Ave NE and SE 164th St intersection to 0.03 miles west of 108th Ave NE	Friday, August 25, 2028	Thursday, October 12, 2028	Friday, October 20, 2028	B	Thursday, November 16, 2028	Tuesday, December 05, 2028	\$13,680,820.00	
HEB-35605A JP 37400(09) ACCESS	H. E. Bailey Turnpike Grady County SH-92 Interchange at Chickasha	Friday, August 25, 2028	Thursday, October 12, 2028	Friday, October 20, 2028	B	Thursday, November 16, 2028	Tuesday, December 05, 2028	\$9,416,452.00	
SET-27504A JP ACCESS	South Extension Turnpike Cleveland County Bridge - Bridge and Approaches: NB/SB Mainline Bridges over Dave Blue Creek	Friday, August 25, 2028	Thursday, October 12, 2028	Friday, October 20, 2028	B	Thursday, November 16, 2028	Tuesday, December 05, 2028	\$25,678,355.00	
WR-31505B JP 37600(20) ACCESS	Will Rogers Turnpike Rogers County Bridge & Approaches: S 4180 Rd over the Will Rogers Turnpike at MM 256.00	Friday, August 25, 2028	Thursday, October 12, 2028	Friday, October 20, 2028	B	Thursday, November 16, 2028	Tuesday, December 05, 2028	\$4,408,758.00	
DECEMBER 2028 LETTING / JANUARY 2029 AWARD (TENTATIVE)									
EWC-28606B JP ACCESS	Toby Keith Expressway Cleveland County Interchange: TKE Interchange with SET Turnpike, Include Both EB and WB TKE Ramps From East of 48th Ave NE to 0.38mi East of 72nd Ave NE, Include Bridges over 60th Ave NE, 72nd Ave NE, and Elm Creek	Friday, September 29, 2028	Thursday, November 16, 2028	Friday, November 24, 2028	B	Thursday, December 14, 2028	Tuesday, January 02, 2029	\$115,759,720.00	
EWC-28606D JP ACCESS	Toby Keith Expressway Cleveland County Interchange: TKE Interchange with SET Turnpike, Include EB TKE to SB SET Ramp Bridge over Little River and Franklin Rd, NB SET to WB TKE Direct Connect Ramp Bridge over Little River and Franklin Rd, and SET Mainline Bridges over Little River and Franklin Rd.	Friday, September 29, 2028	Thursday, November 16, 2028	Friday, November 24, 2028	B	Thursday, December 14, 2028	Tuesday, January 02, 2029	\$96,466,422.00	

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
JANUARY 2029 LETTING / FEBRUARY 2029 AWARD (TENTATIVE)									
EWC-28608A JP 37100(42) ACCESS	Toby Keith Expressway Cleveland County Toby Keith Expressway interchange at S Choctaw Rd	Friday, October 27, 2028	Thursday, December 14, 2028	Friday, December 22, 2028	B	Thursday, January 18, 2029	Tuesday, February 06, 2029	\$66,799,778.00	
IN-36603A JP 37700(12) ACCESS	Indian Nation Turnpike Pittsburg County Indian Nation Turnpike Interchange at US-69 at McAlester	Friday, October 27, 2028	Thursday, December 14, 2028	Friday, December 22, 2028	B	Thursday, January 18, 2029	Tuesday, February 06, 2029	\$16,935,239.00	
IN-36603A JP 37700(12) ACCESS	Indian Nation Turnpike Pittsburg County Indian Nation Turnpike interchange at US-69 at McAlester	Friday, October 27, 2028	Thursday, December 14, 2028	Friday, December 22, 2028	B	Thursday, January 18, 2029	Tuesday, February 06, 2029	\$16,935,239.00	
SET-27601A JP ACCESS	South Extension Turnpike Cleveland County Interchange - South Extension Turnpike Interchange at Tecumseh Rd., including Tecumseh Road Widening	Friday, October 27, 2028	Thursday, December 14, 2028	Friday, December 22, 2028	B	Thursday, January 18, 2029	Tuesday, February 06, 2029	\$51,563,829.00	
SET-27607A JP ACCESS	South Extension Turnpike McClain County Interchange - I-35 Interchange including SET Mainline, N-N Ramp, S-S Ramp, S-N Ramp, and End of Trail Rd. Improvements	Friday, October 27, 2028	Thursday, December 14, 2028	Friday, December 22, 2028	B	Thursday, January 18, 2029	Tuesday, February 06, 2029	\$78,212,593.00	
T-26508A JP 37500(31) ACCESS	Turner Turnpike Lincoln County Bridge & Approaches: S 3530 Rd over the Turner Turnpike at MM 176.65	Friday, October 27, 2028	Thursday, December 14, 2028	Friday, December 22, 2028	B	Thursday, January 18, 2029	Tuesday, February 06, 2029	\$15,283,282.00	
FEBRUARY 2029 LETTING / MARCH 2029 AWARD (TENTATIVE)									
HEB-35604A JP 37400(08) ACCESS	H. E. Bailey Turnpike Grady County US-277 Interchange at Cement/Ninnekah	Friday, December 01, 2028	Thursday, January 18, 2029	Friday, January 26, 2029	B	Thursday, February 15, 2029	Tuesday, March 06, 2029	\$21,466,219.00	
MARCH 2029 LETTING / APRIL 2029 AWARD (TENTATIVE)									
SET-27302A JP ACCESS	South Extension Turnpike Cleveland County Grade & Drain - Robinson St. to Rock Creek Rd. and Alameda St. to Robinson St.	Friday, December 29, 2028	Thursday, February 15, 2029	Friday, February 23, 2029	B	Thursday, March 22, 2029	Tuesday, April 03, 2029	\$15,531,284.00	
APRIL 2029 LETTING / MAY 2029 AWARD (TENTATIVE)									
EWC-28606A JP ACCESS Mandatory tie with	Toby Keith Expressway Cleveland County Toby Keith Expressway - Interchange: TKE Interchange at 36th Ave NE, Including Mainline Turnpike from 0.33 miles east of 24th Ave NE to 48th Ave NE. Include EB & WB Frontage Road, 36th Ave NW TPU Bridge	Friday, February 02, 2029	Thursday, March 22, 2029	Friday, March 30, 2029	B	Thursday, April 19, 2029	Tuesday, May 01, 2029	\$116,926,016.00	
EWC-28805B JP 37100(35) ACCESS	Toby Keith Expressway Cleveland County Toby Keith Expressway - Turnkey - Grade, Drain & Surface: Toby Keith Expressway EB & WB Frontage Roads from 24th Ave NE to 0.58 miles east of 24th Ave NE								
SET-27606A JP ACCESS	South Extension Turnpike Cleveland County Interchange - US-77 Interchange including SET Mainline, Ramps, and US-77 Widening	Friday, February 02, 2029	Thursday, March 22, 2029	Friday, March 30, 2029	B	Thursday, April 19, 2029	Tuesday, May 01, 2029	\$61,243,148.00	
WR-31504D JP 37600(17) ACCESS	Will Rogers Turnpike Rogers County Bridge & Approaches: Frederick Rd over the Will Rogers Turnpike at MM 250.93	Friday, February 02, 2029	Thursday, March 22, 2029	Friday, March 30, 2029	B	Thursday, April 19, 2029	Tuesday, May 01, 2029	\$3,971,614.00	
WR-31704A JP 37600(11) ACCESS	Will Rogers Turnpike Rogers County Grade, Drain, Bridge & Surface: from MM 245.58 to MM 248.46	Friday, February 02, 2029	Thursday, March 22, 2029	Friday, March 30, 2029	B	Thursday, April 19, 2029	Tuesday, May 01, 2029	\$55,772,996.00	
MAY 2029 LETTING / JUNE 2029 AWARD (TENTATIVE)									
JUNE 2029 LETTING / JULY 2029 AWARD (TENTATIVE)									

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
EWC-28606C JP ACCESS	Toby Keith Expressway Cleveland County Interchange: TKE Interchange with SET Turnpike, Include EB TKE to SB SET Ramp, NB SET to WB TKE Direct Connect Ramp, and SET Mainline Between Bridges Over Elm Creek and Bridges Over Little River	Friday, April 06, 2029	Thursday, May 24, 2029	Friday, June 01, 2029	B	Thursday, June 21, 2029	Tuesday, July 03, 2029	\$52,070,123.00	
HEB-35603A JP 37400(10) ACCESS	H. E. Bailey Turnpike Comanche County Whitfield Road Interchange at Cyril	Friday, March 30, 2029	Thursday, May 17, 2029	Friday, May 25, 2029	B	Thursday, June 21, 2029	Tuesday, July 03, 2029	\$25,905,234.00	
JKT-30606A JP 37300(10) ACCESS	John Kilpatrick Turnpike Oklahoma County John Kilpatrick Turnpike interchange at Hefner Parkway Fly-Over, including Grade, Drain, Bridge & Surface: from MM 124.62 to MM 125.59	Friday, April 06, 2029	Thursday, May 24, 2029	Friday, June 01, 2029	B	Thursday, June 21, 2029	Tuesday, July 03, 2029	\$112,998,030.00	
SET-27402A JP ACCESS	South Extension Turnpike Cleveland County Surface - Robinson St. to Rock Creek Rd. and Alameda St. to Robinson St.	Friday, April 06, 2029	Thursday, May 24, 2029	Friday, June 01, 2029	B	Thursday, June 21, 2029	Tuesday, July 03, 2029	\$13,017,530.00	
T-26505A JP 37500(20) ACCESS	Turner Turnpike Lincoln County Bridge & Approaches: S 3390 Rd over the Turner Turnpike at MM 162.37	Friday, April 06, 2029	Thursday, May 24, 2029	Friday, June 01, 2029	B	Thursday, June 21, 2029	Tuesday, July 03, 2029	\$16,631,010.00	
T-26704A JP 37500(15) ACCESS	Turner Turnpike Lincoln County Grade, Drain, Bridge & Surface: from MM 154.00 to MM 157.10, Near Wellston	Friday, April 06, 2029	Thursday, May 24, 2029	Friday, June 01, 2029	B	Thursday, June 21, 2029	Tuesday, July 03, 2029	\$104,315,880.00	
JULY 2029 LETTING / AUGUST 2029 AWARD (TENTATIVE)									
AUGUST 2029 LETTING / SEPTEMBER 2029 AWARD (TENTATIVE)									
CIM-33601A JP 37800(07) ACCESS	Cimarron Turnpike Payne County SH-108 Interchange at Glencoe	Friday, May 25, 2029	Thursday, July 12, 2029	Friday, July 20, 2029	B	Thursday, August 16, 2029	Tuesday, September 04, 2029	\$35,372,149.00	
EWC-28601B JP 37100(11) ACCESS	Toby Keith Expressway McClain County Toby Keith Expressway interchange at I-44/SH-37 Interchange Direct Connect Ramps	Friday, June 01, 2029	Thursday, July 19, 2029	Friday, July 27, 2029	B	Thursday, August 16, 2029	Tuesday, September 04, 2029	\$84,357,345.60	
SEPTEMBER 2029 LETTING / OCTOBER 2029 AWARD (TENTATIVE)									
WR-31705B JP 37600(19) ACCESS	Will Rogers Turnpike Rogers County Grade, Drain & Surface: from MM 254.58 to MM 256.19	Friday, July 06, 2029	Thursday, August 23, 2029	Friday, August 31, 2029	B	Thursday, September 20, 2029	Tuesday, October 02, 2029	\$42,812,692.00	
OCTOBER 2029 LETTING / NOVEMBER 2029 AWARD (TENTATIVE)									
EWC-28407A JP ACCESS	Toby Keith Expressway Cleveland County Surface: TKE from 0.38mi East of 72nd Ave NE to W. of 72nd Ave NE to 0.30 mi East of the Intersection of 96th Ave NE and 164th St.	Friday, August 03, 2029	Thursday, September 20, 2029	Friday, September 28, 2029	B	Thursday, October 18, 2029	Tuesday, November 06, 2029	\$39,346,020.00	
T-26509A JP 37500(34) ACCESS	Turner Turnpike Lincoln County Bridge & Approaches: S 3570 Rd (Allied Rd) over the Turner Turnpike at MM 180.80	Friday, August 03, 2029	Thursday, September 20, 2029	Friday, September 28, 2029	B	Thursday, October 18, 2029	Tuesday, November 06, 2029	\$4,054,050.00	
T-26701B JP 37500(08) ACCESS	Turner Turnpike Oklahoma County Grade, Drain & Surface: from MM 140.15 to MM 143.02, near Oklahoma City	Friday, August 03, 2029	Thursday, September 20, 2029	Friday, September 28, 2029	B	Thursday, October 18, 2029	Tuesday, November 06, 2029	\$87,701,748.00	
NOVEMBER 2029 LETTING / DECEMBER 2029 AWARD (TENTATIVE)									
SET-27607B JP ACCESS	South Extension Turnpike McClain County Interchange - I-35 Interchange including SET Mainline bridges over I-35, S-N Ramp, and S-W Ramp	Friday, August 31, 2029	Thursday, October 18, 2029	Friday, October 26, 2029	B	Thursday, November 22, 2029	Tuesday, December 04, 2029	\$40,329,852.00	
DECEMBER 2029 LETTING / JANUARY 2030 AWARD (TENTATIVE)									
	NO DECEMBER ODOT LETTING								

	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
JANUARY 2030 LETTING / FEBRUARY 2030 AWARD (TENTATIVE)									
T-26706A JP 37500(21) ACCESS	Turner Turnpike Lincoln County Grade, Drain, Bridge & Surface: from MM 162.68 to MM 165.08	Friday, October 26, 2029	Thursday, December 13, 2029	Friday, December 21, 2029	B	Thursday, January 17, 2030	Tuesday, February 05, 2030	\$64,095,940.00	
FEBRUARY 2030 LETTING / MARCH 2030 AWARD (TENTATIVE)									
CR-34002 JP 37900(06) ACCESS	Creek Turnpike Wagoner County SH-51 Interchange in Broken Arrow	Friday, December 07, 2029	Thursday, January 24, 2030	Friday, February 01, 2030	B	Thursday, February 21, 2030	Tuesday, March 05, 2030	\$14,983,730.00	
HEB-35606A JP 37400(11) ACCESS	H. E. Bailey Turnpike Grady County CR 1280 Interchange at Amber	Friday, November 30, 2029	Thursday, January 17, 2030	Friday, January 25, 2030	B	Thursday, February 21, 2030	Tuesday, March 05, 2030	\$21,360,537.00	
MARCH 2030 LETTING / APRIL 2030 AWARD (TENTATIVE)									
SET-27602A JP ACCESS	South Extension Turnpike Cleveland County Interchange - South Extension Turnpike Interchange at Alameda St., including Alameda Street Widening	Friday, January 04, 2030	Thursday, February 21, 2030	Friday, March 01, 2030	B	Thursday, March 21, 2030	Tuesday, April 02, 2030	\$19,862,860.00	
T-26703A JP 37500(13) ACCESS	Turner Turnpike Oklahoma County Grade, Drain, Bridge & Surface: from MM 148.28 to MM 151.36, Near Luther	Friday, January 04, 2030	Thursday, February 21, 2030	Friday, March 01, 2030	B	Thursday, March 21, 2030	Tuesday, April 02, 2030	\$101,149,080.00	
T-26708A JP 37500(28) ACCESS	Turner Turnpike Lincoln County Grade, Drain, Bridge & Surface: from MM 173.12 to MM 175.12	Friday, January 04, 2030	Thursday, February 21, 2030	Friday, March 01, 2030	B	Thursday, March 21, 2030	Tuesday, April 02, 2030	\$50,852,535.00	
APRIL 2030 LETTING / MAY 2030 AWARD (TENTATIVE)									
IN-36604A JP 37700(13) ACCESS	Indian Nation Turnpike Pittsburg County Indian Nation Turnpike Tannehill Road Interchange North of McAlester	Friday, January 25, 2030	Thursday, March 14, 2030	Friday, March 22, 2030	B	Thursday, April 18, 2030	Tuesday, May 07, 2030	\$2,595,798.00	
SET-27305A JP ACCESS	South Extension Turnpike Cleveland County Grade & Drain - Maguire Rd. to End of Project	Friday, January 25, 2030	Thursday, March 14, 2030	Friday, March 22, 2030	B	Thursday, April 18, 2030	Tuesday, May 07, 2030	\$16,929,863.00	
MAY 2030 LETTING / JUNE 2030 AWARD (TENTATIVE)									
JUNE 2030 LETTING / JULY 2030 AWARD (TENTATIVE)									
SET-27303A JP ACCESS	South Extension Turnpike Cleveland County Grade & Drain - Lindsey St. to Alameda St.	Friday, March 29, 2030	Thursday, May 16, 2030	Friday, May 24, 2030	B	Thursday, June 20, 2030	Tuesday, July 02, 2030	\$15,980,054.00	
JULY 2030 LETTING / AUGUST 2030 AWARD (TENTATIVE)									
SET-27405A JP ACCESS	South Extension Turnpike Cleveland County Surface - Maguire Rd. to End of Project	Friday, April 26, 2030	Thursday, June 13, 2030	Friday, June 21, 2030	B	Thursday, July 18, 2030	Tuesday, August 06, 2030	\$11,386,030.00	
AUGUST 2030 LETTING / SEPTEMBER 2030 AWARD (TENTATIVE)									
SEPTEMBER 2030 LETTING / OCTOBER 2030 AWARD (TENTATIVE)									
OCTOBER 2030 LETTING / NOVEMBER 2030 AWARD (TENTATIVE)									
SET-27403A JP ACCESS	South Extension Turnpike Cleveland County Surface - Lindsey St. to Alameda St.	Friday, August 02, 2030	Thursday, September 19, 2030	Friday, September 27, 2030	B	Thursday, October 17, 2030	Tuesday, November 05, 2030	\$9,390,160.00	
T-26608A JP 37500(29) ACCESS	Turner Turnpike Lincoln County Turner Turnpike interchange at S 3503 Rd at MM 173.87, Near Davenport	Friday, August 02, 2030	Thursday, September 19, 2030	Friday, September 27, 2030	B	Thursday, October 17, 2030	Tuesday, November 05, 2030	\$58,126,876.00	
T-26610A JP 37500(38) ACCESS	Turner Turnpike Creek County Turner Turnpike interchange at new access road at MM 188.20, Near Depew	Friday, August 02, 2030	Thursday, September 19, 2030	Friday, September 27, 2030	B	Thursday, October 17, 2030	Tuesday, November 05, 2030	\$42,844,920.00	
T-26710A JP 37500(37) ACCESS	Turner Turnpike Creek County Grade, Drain, Bridge & Surface: from MM 186.29 to MM 188.85, Near Depew	Friday, August 02, 2030	Thursday, September 19, 2030	Friday, September 27, 2030	B	Thursday, October 17, 2030	Tuesday, November 05, 2030	\$71,750,964.00	

 OKLAHOMA Turnpike Authority	ACCESS Letting Schedule								09/03/2026
CONTRACT NO.	PROJECT DESCRIPTION	Plan Submittal to OTA Project Manager (Drop Dead Date)	ADVERTISEMENT DATE	PRE-BID QUESTION CUT-OFF	BID OPENING A/B	BID OPENING DATE	AWARD DATE	ESTIMATED CONSTRUCTION Part "A" Only	AWARDED PLANS
NOVEMBER 2030 LETTING / DECEMBER 2030 AWARD (TENTATIVE)									
T-26609A JP 37500(33) ACCESS	Turner Turnpike Lincoln County Turner Turnpike interchange at SH-99 at MM 179.75, Near Stroud	Friday, September 06, 2030	Thursday, October 24, 2030	Friday, November 01, 2030	B	Thursday, November 21, 2030	Tuesday, December 03, 2030	\$18,158,539.00	
T-26709A JP 37500(32) ACCESS	Turner Turnpike Creek County, Lincoln County Grade, Drain, Bridge & Surface: from MM 178.86 to MM 182.97, Near Stroud	Friday, September 06, 2030	Thursday, October 24, 2030	Friday, November 01, 2030	B	Thursday, November 21, 2030	Tuesday, December 03, 2030	\$130,879,530.00	
WR-31501A JP 37600(08) ACCESS	Will Rogers Turnpike Rogers County Bridge & Approaches: N. 225th Avenue over the Will Rogers Turnpike at MM 243.71	Friday, September 06, 2030	Thursday, October 24, 2030	Friday, November 01, 2030	B	Thursday, November 21, 2030	Tuesday, December 03, 2030	\$5,855,600.00	
WR-31704B JP 37600(14) ACCESS	Will Rogers Turnpike Rogers County Grade, Drain, Bridge & Surface: from MM 248.46 to MM 252.20	Friday, September 06, 2030	Thursday, October 24, 2030	Friday, November 01, 2030	B	Thursday, November 21, 2030	Tuesday, December 03, 2030	\$54,664,028.00	
DECEMBER 2030 LETTING / JANUARY 2031 AWARD (TENTATIVE)									
	NO DECEMBER ODOT LETTING								
JANUARY 2031 LETTING / FEBRUARY 2031 AWARD (TENTATIVE)									
FEBRUARY 2031 LETTING / MARCH 2031 AWARD (TENTATIVE)									
SET-27603A JP ACCESS	South Extension Turnpike Cleveland County Interchange - SH-9 Interchange including SET Mainline, Ramps, and SH-9 Widening	Friday, November 29, 2030	Thursday, January 16, 2031	Friday, January 24, 2031	B	Thursday, February 20, 2031	Tuesday, March 04, 2031	\$54,072,320.00	
SET-27605A JP ACCESS	South Extension Turnpike Cleveland County Interchange - Split Interchange at Etowah Rd. and Maguire Rd. Including Frontage Roads	Friday, November 29, 2030	Thursday, January 16, 2031	Friday, January 24, 2031	B	Thursday, February 20, 2031	Tuesday, March 04, 2031	\$62,479,578.00	
MARCH 2031 LETTING / APRIL 2031 AWARD (TENTATIVE)									
APRIL 2031 LETTING / MAY 2031 AWARD (TENTATIVE)									
EWC-28604B JP 37100(22) ACCESS	Toby Keith Expressway Cleveland County Interchange - NB I-35 Construction, SH-77 Ramp Reconstruction, Direct Connect Ramps for NB I-35 to WB Turnpike, SB I-35 to EB Turnpike, and Portion of WB Turnpike Direct Connect Ramp From BNSF RR to SB I-35 Direct Connect Ramps for SB I-35 to WB Turnpike, EB Turnpike to NB I-35 and SB I-35	Friday, January 31, 2031	Thursday, March 20, 2031	Friday, March 28, 2031	B	Thursday, April 17, 2031	Tuesday, May 06, 2031	\$252,204,080.00	
T-26705B JP 37500(19) ACCESS	Turner Turnpike Lincoln County Grade, Drain, Bridge & Surface: from MM 159.69 to MM 162.68, Near Warwick	Friday, January 31, 2031	Thursday, March 20, 2031	Friday, March 28, 2031	B	Thursday, April 17, 2031	Tuesday, May 06, 2031	\$85,431,916.00	
MAY 2031 LETTING / JUNE 2031 AWARD (TENTATIVE)									