

## At the direction of the Director of the Office of Management and Enterprise Services, the Office of Management and Enterprise Services Reports the Following for the week of October 17th:

| Project Information       |   | Grant Agreement                                |  |
|---------------------------|---|--|--|
| Subrecipient Organization | Project Name  | Grant Agreement Status                         | Date   |
| UHAT                      | Oklahoma Children's Hospital<br>Behavioral Health Center                    | Complete                                       | Complete 5/10/22   |
| Broadband Governing Board | Broadband Mapping   | Complete                                       | Complete 9/19/22   |
| Broadband Governing Board | OSUIT Fiber Technician Training   | Complete                                       | Complete 9/19/22   |
| Oklahoma Broadband Office | Broadband Office Administration   | Complete                                       | Complete 9/19/22   |
| OWRB                      | Local Water, Sewer, and Dam Grants  | Complete                                       | Complete 8/31/22   |
| OWRB                      | Matching Tribal Grant   | Complete                                       | Complete 8/31/22   |
| OWRB                      | Lugert-Altus Irrigation District  | Complete                                       | Complete 8/31/22   |
| НЖТС                      | Nursing Workforce Expansion (including additional funds for administration) | Awaiting Agency Signature                      | Date of Last Interaction - 10/19/2022  |
| НЖТС                      | NSU College of Optometry  | Awaiting Agency Signature                      | Date of Last Interaction - 10/19/2022  |
| Department of Commerce    | Nonprofit Program   | Awaiting Agency Signature                      | Date of Last Interaction - 10/19/2022  |
| Supreme Court             | Court Services  | Grant Agreement and Funding Review Packet Sent | OMES awaiting completion of Funding Review Packet; Funding<br>Review Packet sent 10/6/22; Grant Agreement and GAN sent<br>10/18/22 |
| UHAT                      | OU Health Stephenson Cancer Center  | Grant Agreement and Funding Review Packet Sent | OMES awaiting completion of Funding Review Packet; Funding<br>Review Packet sent 10/5/22; Grant Agreement and GAN sent<br>10/14/22 |
| UHAT                      | Mobile Dental Units   | Grant Agreement and Funding Review Packet Sent | OMES awaiting completion of Funding Review Packet; Funding Review Packet sent 10/5/22; Grant Agreement and GAN sent 10/14/22       |
| UHAT                      | OU Health Technology Modernization  | Grant Agreement and Funding Review Packet Sent | OMES awaiting completion of Funding Review Packet; Funding<br>Review Packet sent 10/5/22; Grant Agreement and GAN sent<br>10/14/22 |

| UHAT                                   | Pediatric Behavioral Health Facility                                  | Grant Agreement and Funding Review Packet Sent | OMES awaiting completion of Funding Review Packet; Funding Review Packet sent 10/5/22; Grant Agreement and GAN sent 10/14/22 |
|--|---|--|--|
| Oklahoma Broadband Office              | Broadband Investment for Broadband<br>Grants                          | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OWRB                                   | Fair Oaks Ranch   | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OWRB                                   | Ardmore Air Park  | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OWRB                                   | Port of Inola   | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OWRB                                   | OKC 577   | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OWRB                                   | Statewide Targeted Water Investment Fund                              | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OWRB                                   | Tinker Water Needs  | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| Department of Commerce                 | Infrastructure and Water Needs at<br>Rural Industrial Parks and Ports | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/14/2022   |
| Department of Commerce                 | Workforce Coordination Dedication                                     | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/14/2022   |
| Oklahoma State Department of<br>Health | OK Primary Care Association   | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| Oklahoma State Department of<br>Health | Rural Hospital Rebuild Grant Program                                  | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| Oklahoma State Department of<br>Health | Hearts for Hearing  | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| Oklahoma State Department of<br>Health | OK Dept of Health IT Upgrades   | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| Oklahoma State Department of<br>Health | Redlands Community College Grant                                      | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| Oklahoma State Department of<br>Health | Potts Foundation  | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OSU Medical Authority                  | OSU Human Performance and Nutrition                                   | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OSU Medical Authority                  | OSU Pharmaceutical Drug Development<br>Facility                       | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |
| OSU Medical Authority                  | Telemedicine OSDH   | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022   |

| J.D. McCarty Center                                      | J.D. McCarty Center                                    | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/17/2022    |
|--|--|--|---|
| Department of Mental Health and Substance Abuse          | Griffin Memorial Hospital                              | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/14/2022    |
| Department of Mental Health and Substance Abuse          | Tulsa Center for Behavioral Health                     | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/14/2022    |
| Oklahoma Office of Juvenile<br>Affairs (OJA)             | Youth Services of Oklahoma                             | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Department of Public Safety                              | First Responders Wellness Division<br>Mobile Units     | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Oklahoma Military Department                             | Joint Operations Center                                | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Oklahoma Military Department                             | Thunderbird Academy                                    | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Oklahoma Military Department                             | Military and First Responder Holistic<br>Health Center | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Center for Advancement of<br>Science and Technology      | Oklahoma Aviation Academy                              | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Center for Advancement of<br>Science and Technology      | Lawton Innovation Park                                 | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Center for Advancement of<br>Science and Technology      | Manufacturing Skills Academy                           | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Center for Advancement of<br>Science and Technology      | The Fab Lab Tulsa                                      | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Center for Advancement of<br>Science and Technology      | Oklahoma City Innovation District                      | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Center for Advancement of<br>Science and Technology      | Oklahoma Cyber Innovation Institute                    | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Department of Career and<br>Technology Education         | Trucking Workforce Training (Career Tech)              | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Department of Career and<br>Technology Education         | Broadband Workforce Training (Career Tech)             | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency 10/18/2022    |
| Oklahoma Space Industry<br>Development Authority (OSIDA) | Oklahoma Air and Space Port                            | Grant Agreement and Funding Review Packet Sent | Grant Agreement, Funding Review Packet and GAN sent to Agency<br>10/18/2022 |